
Title Altemative Practices for Reducing Pesticide Impacts on Water Quality                                                                            Budget year: 1999
Applicant: University of California, Davis (UCD) Statement Quarter: 1
CALFED Project Nu~ B81609 (97.-C 12)

Total Estimated Cost of Project (phase II): $957,781_
Funding from Federal Bay-Delta Account $957,781
Any other Funding 0

First Year Schedule 1 year

Total Project Estimated Completion Date:           3 years PHASE II PHASE II PHASE II
(Quarterly Budget) (FY ’99 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Balance to
Budget Expenditure Variance ** Budget Expenditure Balance ** Budget     Expenditures Complete **

Task 1: - Matrix I,nformation Synthesis $1,265    $1,265 $0 1 $25,300    $1,265 $24,035 $129,800 $1,265. $128,535
Schedule: FY "99 through FY ’01
Percent Work Complete for Task 1: 5%

Task 1                                                    1,265     1,265       0 25,300     1,265    24,035      129,800             1,265 128,535

Task 2: Education and Outreach $2,371 $2,371 $0 2 $47,410    $2,371 $45,039 $143,330 $2,371 $140,959
Schedule: FY ’99 through FY ’01
Percent Work Complete for Task 2: 5%                                                                                                                                              .

Task 2                                              2,371    2,371      0      47,410    2,371    45,039     143,330           2,371 140,959                            I

Task 3: Field Studies $11,449 $11,449 $0 $228,987 $11,449 $45,039 $684,651 $11,449 $673,202
Schedule: FY "99 through FY ’01
Percent Work Complete for Task 3: 5%

Task 3                                                   11,449 11,449 0 228,987 11,449 217,538 684,651 11,449 673,202
Phase II Total: $15,085 $15,085 $0 $301,697 $15,085 $286,612 $957,781 $15,085 $942,696

We budget to the Sub-task level only if they are active during the Quarter in question. If a SUBTASK is complete, the SUBTASK cost rolls-up into the Task level.

Please explain significant variance.


